

ROUTE 27 CORRIDOR IMPROVEMENTS
CONSTRUCTION SCHEDULE

05/01/2018

ID	Task Mode	Task Name	Duration	Start	Finish	Gantt Chart (May - July)						
1	Phase 4	Phase 4	45 days	Mon 4/30/18	Fri 6/29/18	[Gantt bar from 4/30/18 to 6/29/18]						
2		Route 27 - Install Curb and Roadway Medians	18 days	Mon 4/30/18	Wed 5/23/18	[Gantt bar from 4/30/18 to 5/23/18]						
12		Route 27 - Sidewalk Construction	18 days	Mon 5/7/18	Wed 5/30/18	[Gantt bar from 5/7/18 to 5/30/18]						
3		Common Drive	10 days	Thu 5/10/18	Wed 5/23/18	[Gantt bar from 5/10/18 to 5/23/18]						
4		Intermediate Paving	2 days	Wed 5/23/18	Thu 5/24/18	[Gantt bar from 5/23/18 to 5/24/18]						
5		Raise All Remaining Frames and Covers	4 days	Fri 5/25/18	Wed 5/30/18	[Gantt bar from 5/25/18 to 5/30/18]						
6		Parking Lot 2 - Punch List	2 days	Thu 5/31/18	Fri 6/1/18	[Gantt bar from 5/31/18 to 6/1/18]						
7		Sidewalk Binder Pavement	2 days	Mon 6/4/18	Tue 6/5/18	[Gantt bar from 6/4/18 to 6/5/18]						
8		Install Truncated Domes	3 days	Wed 6/6/18	Fri 6/8/18	[Gantt bar from 6/6/18 to 6/8/18]						
9		Finish Grading, Topsoil and Seeding	8 days	Wed 6/6/18	Fri 6/15/18	[Gantt bar from 6/6/18 to 6/15/18]						
10		Surface Pavement	4 days	Mon 6/18/18	Thu 6/21/18	[Gantt bar from 6/18/18 to 6/21/18]						
11		Pavement Markings	3 days	Fri 6/22/18	Tue 6/26/18	[Gantt bar from 6/22/18 to 6/26/18]						
13		Route 27 - Signage	6 days	Fri 6/22/18	Fri 6/29/18	[Gantt bar from 6/22/18 to 6/29/18]						

Project: 37201 - Boothbay Rout
Date: Wed 5/2/18

Task	[Solid Blue Bar]	Inactive Summary	[Dashed Blue Bar]	External Tasks	[Light Blue Bar]
Split	[Dotted Blue Bar]	Manual Task	[Blue Bar with Arrow]	External Milestone	[Blue Diamond]
Milestone	[Blue Diamond]	Duration-only	[Blue Bar with Arrow]	Deadline	[Blue Arrow]
Summary	[Blue Bar with Arrow]	Manual Summary Rollup	[Blue Bar with Arrow]	Progress	[Blue Bar with Arrow]
Project Summary	[Blue Bar with Arrow]	Manual Summary	[Blue Bar with Arrow]	Manual Progress	[Blue Bar with Arrow]
Inactive Task	[Light Blue Bar]	Start-only	[Blue Bar with Arrow]		
Inactive Milestone	[Light Blue Diamond]	Finish-only	[Blue Bar with Arrow]		